

MILLENNIUM DEVELOPMENT GOALS MONITORING PROGRAM
Sub-Component of the Capacity for National Planning and Monitoring Program

Activities Pipeline

Deliverable	Managed By	Activity Period	UNDP Inputs/Status
1. MDG National Task Force Establishment through Executive Order	Bureau of Budget and Planning, Lead Role; National MDG Coordinator	November 2007 to February 2008	Review of MDG NTF TORs; Under Office of President's Review before signing
2. Designation of Consultant	UNDP /National Planner	March/April 2008	TORs defined and accepted; contracts signed
3. Sub-Component Project Agreement	UNDP/NP-BBP	November/December 2007	Project TORs implementation
4. MDG Task Force Meeting, Inception	Task Force	March 2008	Project Agreement TORs; 2008 activities schedule
5. National Workshop #1	UNDP/Task Force	May 2008	UNDP MDG specialists; exercise on poverty indicators- statistical techniques/methodologies
6. MDG Data Assessment-collection, audit and validation for official report usage including statistical baseline	Consultant/Task Force	January-April 2008	UNDP Pacific Center technical support

development			
7. Draft National MDG Report, 2008- write up and review by TF	Consultant/Task Force	June 2008	Review of Draft Report; Guidance in finalizing
8. Circulation of Draft MDG Report	Consultant/Task Force	June-July 2008	UNDP Review and ongoing guidance
9. M & E Framework	UNDP/TF	Inception to End	UNDP design; TF Implementation
10. Data Gaps Resolution Plan	TF/Consultant	December 2007-March, 2008	TF/Consultant
11. Statistical Baseline Work	TF/Consultant	March/April, 2008	UNDP Statistics Expert
12. Workshop # 2- Training of Local Counterparts and Sectoral Planners	UNDP/Consultant/TF	Post-MDG Draft Report Delivery	UNDP Budget/Costing Exercise Specialists; Data Management Specialist
13. Progress Report	Consultant/TF	End-2008	Review and Acceptance of Report

The above activities pipeline represents an ongoing GoP effort towards the compilation of its first National MDG Report. While we had hoped to deliver the first draft Report by end-2007, a delay in, among other things, gathering most of the MDG data from primary sources and enlisting proper external support for technical analysis in poverty data and overall MDG data and indicators had started to see some progress. Work should consistently proceed once we have in place later this month or early next month (March 2008) the much needed Executive Order to enlist participation of all key public and CSO stakeholders. Additionally, while not directly part of

this project, the ongoing ADB-financed RETA6356 on improving administrative data for compiling MDG and other indicators has yielded and continues to yield limited outputs that will be of significant contribution to developing the capacity needed to compile the first and subsequent MDG National Reports.