



Pacific  
Community  
Communauté  
du Pacifique

# WP4 Climate Change Activity Report 2024

FAME Secretariat

# 2024 progress



Theme: Knowledge Generation		
	2023	2024
Fishery Vulnerability	4	4
Species Vulnerabilities	3	4
Range Shifts	4	4
Marine Heatwave Impacts	4	4
Adaptive Capacity	3	3
Data Systems	4	4
Stock Dynamics	3	4
Fishery Forecasting	3	4
Ocean Forecasting	3	4
Adaptation triggers	3	3
Gear innovation	2	2
Food Systems	3	3

Theme: Regional and National Capability		
	2023	2024
Information Systems	3	4
Attachments	3	3
Post Graduate Qualification	2	4
Short course curriculum	3	4
Partnerships	4	4
Secondment & Fellowships	3	3
Theme: Solutions		
Responsive Monitoring	4	4
Indicators	4	4
MSE Compatible products	3	3
Economic Forecasts	2	3
Decision ready products	3	4
Small-scale tuna fisheries	3	3

# RAW & CLAW Report (CSEPTA Supported)



## R Assistance Workshop

Brisbane May 2023

- 45 participants
- Purpose: to develop R-programming skills to build capacity for more complex analyses and presentation of fisheries and climate data



## Climate Awareness Workshop

Wellington Feb 2024

- 108 participants
- Purpose: to establish a baseline of understanding of the impacts of climate variability and climate change on Pacific Tuna fisheries



# RAW & CLAW Report (CSEPTA Supported)



- Post-workshop surveys from both capacity building events concluded:
- Highly valuable and needed training
- Encouragement for follow up workshops on both topics
  - RAW – focussed & smaller workshop for those who continued R use post workshop
  - CLAW – smaller and more interactive workshop now that the baseline has been established
- RAW & CLAW reports attached to WP9

# GCF Tuna Proposal



- Funding Proposal has been submitted
- At this stage unlikely to be on the agenda of the GCF B40 meeting in October
- More likely to be approved at the GCF B41 meeting in March 2025
- This is due to the B40 meeting prioritising proposals from Direct Access Entities above International Entities
- Conservation International and SPC we will be working to fast track the release of funding immediately after B41 to minimize any further delays in commencement
  - This will require the terms and conditions of grant agreements to be agreed upon by parties before the B41 meeting