

Global Climate Change Alliance: Pacific Small Islands States project: Logical Framework Version 2 (07.12.12)

Description	Verifiable Indicators	Verification Sources	Assumptions
Overall Objective To support the Governments of Cook Islands, Kiribati, Marshall Islands, Federated States of Micronesia, Nauru, Niue, Palau, Tonga and Tuvalu, in their efforts to tackle the adverse effects of climate change	<ul style="list-style-type: none"> Ten new activities that address country requests for climate change adaptation undertaken in an effective and sustainable manner. Capacity of a minimum of 40 national sector specialists for integrating climate change adaptation into at least three sectors built from minimal level to moderate level. 	<ul style="list-style-type: none"> Government documents, project and workshop reports, media reports. Baseline questionnaires. Workshop/conference reports and evaluations; presentations and media interviews given by national specialists; changes in national job descriptions. 	
Purpose To promote a long term/strategic approach to adaptation planning and budgets and to pave the way towards more effective and coordinated aid delivery modalities at national and at regional level.	<ul style="list-style-type: none"> At least one new formal mechanism in SPC to coordinate four different donors/partners engaged in delivery of climate change resilience. National climate change policy that integrates disaster risk management and includes a budgeted action plan prepared in a minimum of two countries. 	<ul style="list-style-type: none"> Meeting minutes, documented evidence of actions being implemented. Climate change adaptation and DRM plans and policy documents; government documents, mission reports 	<ul style="list-style-type: none"> SPC continues to integrate climate change throughout the organisation. Beneficiary governments are committed to integrating CCA and DRM policies, plans and actions.
Key Result Area 1 Climate change mainstreamed into national and/or sector response strategies.	<ul style="list-style-type: none"> New/revised sector plans incorporating climate change resilience in at least four countries by 12/ 2014. National climate change policy in at least one country by 12/ 2014. 	<ul style="list-style-type: none"> Government sector documents Annual reports from government sectors Reports for short term technical assistance activities 	<ul style="list-style-type: none"> Beneficiary governments, especially the line ministries selected as focal areas for this project are willing to formulate national and sector specific climate change plans/strategies
Key Results Area 2 Well articulated sectoral adaptation strategies that address budget support criteria in place.	<ul style="list-style-type: none"> Climate change coordinators in place and contracts signed at least four countries by 12/2013. 	<ul style="list-style-type: none"> Letters of Agreement SPC and country, job descriptions for coordinators. Policies and strategies from 2012 and 2014. 	<ul style="list-style-type: none"> Ministries of Finance and line ministries are willing to address budget support criteria no. 1

Description	Verifiable Indicators	Verification Sources	Assumptions
	<ul style="list-style-type: none"> Sectoral policies/strategies that address budget support criterion 1¹ in at least 2 countries by 12/2014. Capacity to apply the Logical Framework Approach to project design built in at least six countries by 12/2014. 	<ul style="list-style-type: none"> Reports for short term technical assistance activities. Questionnaires. Design documents for climate change adaptation projects using the logical framework. 	
Key Result Area 3 National climate change adaptation projects implemented.	<ul style="list-style-type: none"> Climate change adaptation activities implemented in three different sectors by 12/2014. Lessons learnt about (on-the-ground) climate change adaptation activities compiled, analysed and shared by 12/2014. 	<ul style="list-style-type: none"> Project concept notes, design documents and progress reports. Minutes of regional and Steering Committee meetings; implementation of climate change communications strategy. 	<ul style="list-style-type: none"> Governments willing to proceed with project implementation and sufficient local resources and skills available to implement and maintain the projects. Natural and man-made hazards do not adversely affect project implementation.
Key Result Area 4 Streamlined technical assistance that supports national adaptation responses delivered by regional organizations in a collaborative manner	<ul style="list-style-type: none"> Two new regional coordination tools available, by 12/2012. Minimum of ten national representatives representing a minimum of three countries regularly contributing to the Climate Change Portal by 12/2014 At least ten regional/sub-regional climate change resilience building activities implemented collaboratively by regional organisations by 12/2014. 	<ul style="list-style-type: none"> Matrix of regional and national climate change activities. Reports from Climate Change Portal training workshops and web statistics. Reports and evaluations from regional/sub-regional workshops. 	<ul style="list-style-type: none"> Beneficiary countries, development partners and other entities are willing to set aside sufficient time to collaborate in joint activities.

¹ Criterion 1 relates to the existence of national or sector policies or strategies that meet the criteria of relevance and credibility (relevance refers to poverty reduction, sustainable and inclusive growth and democratic governance as well as specific national challenges; and credibility refers to the track record in policy implementation, policy financing, institutional capacity and ownership, and the quality of data and analysis underlying the policy).

Activities	Means	Indicative budget	
<p>1.1 Prepare national climate change profiles that identify how climate change is addressed in each country and revise annually.</p> <p>1.2 Prepare and/or advance detailed national and/or sector specific climate change response strategies and plans in at least four countries.</p> <p>1.3 Develop and implement a climate change communications plan for SPC.</p> <p>1.4 Develop and implement national climate change communications plans for at least four countries.</p> <p>2.1 Enhance national climate change coordination in at least five countries</p> <p>2.2 Review budget support readiness in at least seven countries and share findings regionally.</p> <p>2.3 Prepare national and/or sectoral policies and plans that incorporate climate change and better comply with budget support criterion 1 in at least two countries.</p> <p>2.4 Provide regional training in project proposal preparation and national level training in at least four countries.</p> <p>3.1 Prepare selection criteria and assist with identification of needs and prioritisation of a specific sector for climate change adaptation activities in nine countries.</p> <p>3.2 Assist at least seven countries design adaptation projects in a participatory manner and using the logical framework</p>	<ul style="list-style-type: none"> • Technical assistance • Missions to countries • Training workshops • Meetings and conferences • Media involvement • Equipment purchase • Recruitment of national coordinators • Letters of Agreement SPC/countries • National climate change profiles • Reporting and evaluation 	<p>See main project budget Indicative budget</p> <p>1. € 700,000 TA, travel, training, visibility products.</p> <p>2. € 1.22 million: national coordinators, training, TA, travel</p> <p>3. €4,640,000 TA, travel, national staff, small scale infrastructure, equipment, supplies, evaluation missions, regional workshops.</p> <p>4. €940,000 Workshops, TA, training, meetings, grant to SPREP</p>	

Activities	Means	Indicative budget	
<p>approach.</p> <p>3.3 Oversee and guide at least seven countries in the implementation and evaluation of their adaptation projects.</p> <p>3.4 Compile and analyse lessons learnt from the national adaptation activities and disseminate widely at the national and regional level.</p> <p>4.1 Develop a matrix of regional climate change activities and assist with the uptake and development of the Pacific Climate Change Portal to assist countries to identify and formulate appropriate adaptation responses.</p> <p>4.2 Strengthen regional coordination through undertaking country activities jointly with other organisations, utilising cross sectoral framework such as JNAP and contributing to regional planning frameworks such as the PCCR and CROP CEOs Climate Change Subcommittee (WACC).</p> <p>4.3 Enhance coordination especially between SPC and SPREP in the planning and delivery of climate change activities in countries.</p>			