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Objectives

 Promote exchange of experience

 Build knowledge on climate change mainstreaming
and responses
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and responses

 Promote further exchange

 Inform future development of the GCCA



Fostering synergies between policy
dialogue and technical support
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Pilot and demonstration projects

• Ensure adequate ownership by local stakeholders

• Good monitoring system needed to ensure lessons from
implementation are learned, widely disseminated and used to
support scaling-up

• Lack of effective sectoral and cross-sectoral programming• Lack of effective sectoral and cross-sectoral programming
mechanisms is an obstacle to scaling up pilot projects

• The setting up of a CC trust funds helps establish a faster
pipeline for financing and/or replicating pilot actions

• Create synergies between field activities and other
programme components
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Applied research, monitoring,
data collection and management

• Start by consolidating existing data and information
-> define needs and clear objectives

• Avoid developing over-complex data management systems +
make adequate provisions for support/maintenance

• Develop the knowledge base on:• Develop the knowledge base on:

– how development activities ensure resilience to future CC

– the costs and benefits of various adaptation options/strategies

• Make sure collected data, resulting analysis and
research findings remain in the country and are widely
shared and available
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From NAPAs to adaptation
strategies to CC mainstreaming

• A progression from projects to programmes
and full-fledged strategies is desirable – and happening

• Building on NAPAs is a frequently cited goal but only a few
NAPAs have migrated into programmatic planning

• Climate change as a sector vs. a cross-cutting issue• Climate change as a sector vs. a cross-cutting issue

• Little practical experience as to how effective CC strategies
are in shaping development planning -> case for
mainstreaming

• Mainstreaming requires practical procedures that work in
different organisational contexts

• There is little experience so far on mainstreaming CC in
budgetary, monitoring and evaluation systems
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Long-term institutional and capacity
strengthening (1)

• Properly assess needs and constraints

• Set out clear objectives (who, for what, when?)

• High-level political support essential (sensitisation/advocacy)

• Support national authorities in setting up effective institutional
and coordination arrangements – no blueprint

• Coordination ≠ making declarations or holding meetings

• National coordination process must be linked to international
and subnational systems and processes

• Benefits of having local government, CSO and NGO
participation

• Coordination to take place at various levels (international,
regional, national, sub-national)
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Long-term institutional and capacity
strengthening (2)

• Focus efforts on organisations expected to
play a leadership or coordinating role

• In the face of complex situations, consider addressing
specific issues that can contribute to wider processes (rather
than trying to address everything simultaneously)

• Build on past training and capacity building efforts• Build on past training and capacity building efforts

• Capacity building ≠ holding a workshop or training course

• Capacity building requires a long-term commitment to
partnerships

• Enhance capacity mobilisation within the countries – External
experts to work with national ones

• Include all stakeholders in capacity building efforts
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Aid effectiveness and aid delivery
modalities (1)

• Interventions need to be anchored in existing policy,
institutional and monitoring frameworks
(not incompatible with support for their improvement)

• Further donor harmonisation efforts are required

• Strategic, sectoral approaches to be preferred to ad hoc• Strategic, sectoral approaches to be preferred to ad hoc
projects

• The ‘scaling’ of finance from projects to sector and national
budget support has not been widely achieved so far

• Pave the way for increased use of budget support –
but make sure the CC dimension does not get lost
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Aid effectiveness and aid delivery
modalities (2)

• Further work needed on budget support indicators

– Need to reconcile SMART indicators with national indicators

• Defining budget requirements for CC is essential to make the
case for donor support

• Finance through the private sector and civil society could be• Finance through the private sector and civil society could be
better addressed

• Make sure administrative procedures do not compromise
ownership, alignment and effectiveness
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Follow-up actions

• Networking, virtual open space with Cap4Dev

• Mainstreaming workshops

• Intra-ACP technical assistance
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• Intra-ACP technical assistance

• Qatar CoP GCCA publication and side event



The future of the GCCA…

 Which direction should the GCCA take during the next
programming cycle?

 What should be the priorities?
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 What should be the priorities?

 What? Thematic priorities
 How? Modalities and approaches
 Where? Geographical priorities

 How can the GCCA best complement other initiatives (EU
and international)?
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